
 

 
 

 

South Florida Regional Transportation Authority 

Transit Development Plan  
FY 2006-2011 Minor Update 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

SFRTA Planning and Capital Development Department 

August 25, 2006 
 
 
 
 
 



 

 
SFRTA Transit Development Plan, FY 2006-2011 

 
 

Introduction 
 
In July 2005, the South Florida Regional Transportation Authority (SFRTA) completed 
its first Transit Development Plan (TDP), a major update covering the period FY 2005 to 
2010.  The completion of this first TDP made the SFRTA eligible for block grants 
administered by the Florida Department of Transportation (FDOT).  In order to continue 
eligibility for these block grants, annual updates of the TDP must be completed.  As a 
result, this document is SFRTA’s first minor TDP annual update, addressing the 
authority’s operational and capital improvement needs and a five year implementation 
program.   

 
Per direction from FDOT, it is required that all TDP’s contain the following information:   
 
(a) Past year’s accomplishments compared to the original implementation program;  
(b) Analysis of any discrepancies between the plan and its implementation for the past 
      year, and steps that will be taken to attain original goals and objectives; 
(c) Any revisions to the implementation program for the coming year;  
(d) Revised implementation program for the fifth year;  
(e) Added recommendations for the new fifth year of the updated plan;  
(f) A revised financial plan; and  
(g) A revised list of projects or services needed to meet the goals and objectives,  
      including projects for which funding may not have been identified. 
 
Therefore, to address these requirements, this TDP FY 2006-2011 Minor Update is 
broken into the following chapters: 
 

1. FY 2005-06 Accomplishments 
2. Review of Goals and Objectives 
3. Overview of Projects and Concepts 
4. Financial Plan 

 
In addition, included at the rear of the report is an appendix containing a Tri-Rail system 
map, current Tri-Rail schedule, Tri-Rail ridership figures and graphs, Tri-Rail on time 
performance graphs, and list of SFRTA shuttle services.     
 
 
 
 
 
 
 
 



 

 
Chapter One- 
FY 2005-06 Accomplishments 
 
SFRTA’s most noteworthy accomplishment during FY 2005-06 was substantial 
completion of the Segment 5 Double Tracking project along the Tri-Rail corridor.  Its 
completion enabled the SFRTA to implement more frequent service beginning on March 
27, 2006.  Service was expanded from 30 to 40 trains on weekdays, with 20 minute 
headways during portions of rush hour, and hourly service for the rest of the day.  More 
frequent service has also been added during weekends, with the Saturday schedule 
increased from 14 to 16 trains, and Sunday increased from 12 to 14 trains.  The final 
phase of the double tracking project is the completion of a new high-level bridge and 
tracks at the New River in Fort Lauderdale.  Construction on the New River Bridge 
project is progressing and is expected to be completed in early 2007.  Its completion will 
further expand Tri-Rail service, with 48 weekday trains planned.  The scope and 
timeframe for the double tracking and New River Bridge projects were part of the 
original implementation program previously submitted as part of the SFRTA’s TDP 
Major Update for FY 2005-2010.   
 
Another major accomplishment for the SFRTA in FY 2005-06 was the marked increase 
in Tri-Rail ridership during the last quarter of the fiscal year.  This is directly attributable 
to the completion of the double tracking project and introduction of new expanded 
service on March 27, 2006.  In April, the first full month of increased service, there was a 
modest 3% increase (10,659 to 11,027) in average weekday ridership over April 2005 
figures.  However, May and June showed substantial gains, with 16% (10,030 to 11,594) 
and 36% (7,793 to 10,593) respective increases in average weekday ridership over 2005 
levels.  Two special events contributed to the higher June ridership figures, the National 
“Dump the Pump Day” promotion on June 8 and the Miami Heat championship parade in 
downtown Miami on June 23.  The Heat parade sparked an all-time high for Tri-Rail 
daily ridership that day, with 18,452 passengers, many of whom transferred to Metrorail 
en route to/from downtown Miami.  The June figures are especially impressive 
considering that month is traditionally a low period for Tri-Rail ridership, with limited 
students riding due to schools being closed for summer vacation.  This may point to a 
more permanent increased level of ridership.   
 
A staggering improvement for the SFRTA in FY 2005-06 was Tri-Rail’s on time 
performance (OTP), especially in March, April, May and June of 2006.  Once 
construction on the double tracking project was substantially completed in March, 
significantly higher on-time performances were registered on both an end-to-end and 
station-to-station basis.  The following figures document the changes in on time 
performance (March-June) from 2005 to 2006, with the green text in parentheses 
indicating the improvement in OTP: 
 
 
 
 



 

 
         End-to-End OTP       Station-to-Station OTP 
 
March 2005              58.4%   46.1% 
March 2006             87.1% (+28.7%) 74.9% (+28.8%) 
 
April 2005   46.5%   42.3% 
April 2006   72.2% (+25.7%) 63.0% (+20.7%) 
 
May 2005   62.9%   57.3% 
May 2006   79.2% (+16.3%) 74.3% (+17.0%) 
 
June 2005   33.2%   35.3% 
June 2006   81.6% (+48.4%) 75.1% (+39.8%)  
 
 
A goal of 90% on time performance has been indicated by senior SFRTA staff.  It is 
likely that the implementation of Phase B will be necessary to go beyond current OTP 
levels and reach the 90% threshold.  
 
An additional major accomplishment for the SFRTA in FY 2005-06 was the opening of 
the new Boca Raton Station, just south of Yamato Road.  The new Tri-Rail station began 
serving passengers in October 2005, with a formal grand opening ceremony following in 
January 2006.  The new station is serving as Boca Raton’s intermodal hub, featuring 
numerous bus bays, improved kiss & ride access, bicycle lockers, a trail network 
connecting to Yamato Road and the adjacent T-Rex complex, additional parking, a grade-
separated pedestrian crossing, and additional shelter.  The station offers close proximity 
to existing office and retail uses, and additional transit oriented development is being 
pursued on a SFRTA owned vacant parcel adjacent to the station.  The timeframe for 
completion of the new Boca Raton station, as well as its amenities, are consistent with the 
contents of the TDP 2005-10 Major Update.  Numerous smaller scale SFRTA 
accomplishments in FY 2005-06 will also be documented as part of the next chapter. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Chapter Two- 
Review of Goals & Objectives and Activities Since TDP 2005-10 Major Update 
 
Numerous changes have occurred and various actions have been taken by the SFRTA 
since the publication of SFRTA’s TDP 2005-10 Major Update.  In this chapter, the goals 
and objectives established as part of the TDP Major Update will be restated and used as a 
base to document the various changes and actions that have taken place.  Below, the 
TDP’s five goals and 27 objectives are listed, each followed by SFRTA activities and 
changes that occurred in FY 2005-06 (shown in blue).  Information pertaining to planned 
activities and direction in future years is also included for some of the objectives.           
 
Goal 1: Develop Cost Effective Transit System 
 
Objectives: 
 

• Establish a performance monitoring system for Tri-Rail and feeder bus operations       
and any new line-haul bus operations.  On-time performance for Tri-Rail trains 
has been monitored continuously, on both an end-to-end and station-to-station 
basis.  A more broad and detailed set of performance measures for all SFRTA 
operated services will be examined in FY 2006-07 as part of a study effort led by 
SFRTA Planning staff. 

• Establish a preventive maintenance program for SFRTA facilities and vehicles.  A 
new “preventive maintenance” program has not been established, but some new 
maintenance enhancements have been implemented.  These include a new wheel 
truing machine, a new sanding system for locomotives, and the addition of a 
second fuel tank at the Hialeah Yard. 

• Identify strategies to employ cost saving measures related to daily SFRTA 
operations.  SFRTA has incorporated refurbished diesel-electric locomotives into 
Tri-Rail service.  These six GP-49 locomotives are more fuel efficient, cutting 
down on diesel fuel costs. 

• Implement intelligent technologies associated with SFRTA operations and 
facilities, including integration of the I-95 ITS system.  The Tri-Rail passenger 
information system has been upgraded as part of the Segment 5 project.  Real 
time information is available to Tri-Rail passengers via improved message boards 
and automated audio announcements at all station platforms.  Upgraded software 
has enhanced the real time train tracking information available on the SFRTA 
website, as well as available to customer service phone operators.  Steps are also 
being taken to use message boards on I-95 to inform motorists of parking 
availability at the future expanded park and ride lot at the Pompano Beach station.  
Also, a transit directions and trip planning service is now available online through 
South Florida Commuter Services.      

• Seek opportunities to employ high school and college students as cost-effective 
and learning opportunities.  Such opportunities have not been pursued in the past 
year, but will be reevaluated for FY 2006-07 and beyond.  

 



 

Goal 2: Expand System Facilities and Operations 
 
Objectives: 
 

• Reduce Tri-Rail headways and feeder bus headways on high demand routes.  20 
minute headways have been established during portions of the AM and PM peak, 
due to the expanded service added following the substantial completion of the 
Segment 5 Double Tracking Project.  SFRTA feeder bus service has also been 
expanded to match the frequency of Tri-Rail service, to the extent that is 
financially feasible. 

• Expand Tri-Rail feeder bus operations to improve the interconnections between 
Tri-Rail stations and major South Florida land uses, including the downtown 
areas, airports, employers, colleges and beaches.  SFRTA coordinates with the 
three local bus operators (Miami-Dade Transit, Broward County Transit, and 
PalmTran) to ensure that connections exist between Tri-Rail stations and major 
activity centers and attractions.  Service has been expanding as financial resources 
allow.   

• Expand Tri-Rail feeder bus service hours to include weekday evenings, as well as 
weekends.  Some feeder bus routes already serve weekday evenings and 
weekends.  However, no further action has been taken in FY 05-06.  Expansion of 
feeder bus service will continue to be explored in the years ahead. 

• Seek opportunities to expand the Tri-Rail fixed rail system to serve additional 
corridors, including completing planning/engineering for the Jupiter and Scripps 
extensions.  Due to the relocation of the future Scripps complex away from the 
Mecca Farms site, a northwestern extension along CSX tracks to interior Palm 
Beach County is no longer being pursued.  A northern extension to Jupiter is 
currently being evaluated as part of the South Florida East Coast Corridor 
(SFECC) study, a comprehensive evaluation of the Florida East Coast Railway 
corridor being conducted by FDOT.  Since Scripps is now planned to be located 
in Jupiter, potential transit connections to Scripps are being investigated as part of 
the SFECC study.     

• Develop a strategy for implementation of regional "premium" bus service 
spanning County boundaries.  Regional premium bus services will be examined as 
part of the upcoming SFRTA Strategic Regional Transit Plan effort, which will 
take place throughout FY 2006-07.    

• Establish new operation and maintenance facilities to enhance Tri-Rail's 
performance capabilities.  Due to funding limitations, no new facilities have 
progressed during FY 05-06.  A request for TRIP funding for a new car wash 
maintenance facility was submitted, but was deemed not eligible by FDOT.   

 
 
 
 
 
 
 



 

Goal 3: Improve Intergovernmental Coordination 
 
 
Objectives: 
 

• Work with local governments and private transit providers to coordinate regional 
transit services with Tri-Rail operations, including feeder buses and paratransit.  
SFRTA has regular meetings with local transit operators to ensure the 
compatibility of bus schedules and connections with Tri-Rail operations.  Staff 
also serves on committees/bodies addressing regional short and long range 
planning needs and prioritization.  Some of these committees include the Regional 
Long Range Transportation Plan Committee (RLRTP), Southeast Florida 
Transportation Council (SEFTC), and the SFRTA Planning and Technical 
Advisory Committee (PTAC).  Other members of these committees/bodies 
include the transit operators for the region’s three counties, the region’s three 
metropolitan planning organizations (MPO’s), and two regional planning councils 
(RPC’s). 

• Work with local governments to improve multi-modal facilities, plans and 
connections to Tri-Rail stations.  SFRTA coordinates with local governments on 
potential upgrades to existing stations, as well as assists with land use and 
development issues adjacent to existing and potential station locations. 

• Coordinate with other rail users including CSX, other freight lines and Amtrak to 
allow for more efficient Tri-Rail operations.  SFRTA operations staff is in 
continuous contact with CSX.  Regular coordination meetings take place between 
representatives of  SFRTA, CSX, FDOT, and Amtrak. 

• Pursue opportunities for transit-oriented developments on or near Tri-Rail Station 
property owned by SFRTA.  SFRTA has been working with local governments to 
pursue transit-oriented development opportunities at the following stations: West 
Palm Beach, Boynton Beach, Boca Raton, Deerfield Beach, Cypress Creek, and 
Metrorail Transfer.  

• Coordinate with local governments to develop and apply economic development 
and land use initiatives to attract transit-oriented development around Tri-Rail 
stations.  SFRTA has retained the services of the South Florida Regional Planning 
Council (SFRPC) and Treasure Coast Regional Planning Council (TCRPC) to 
provide expertise and guidance on furthering initiatives to attract transit-oriented 
development.  The RPC’s have completed an analysis of current and future land 
use designations around all Tri-Rail stations, and participated in discussions with 
local governments regarding this issue. 

• Coordinate with local governments to identify the needs of disadvantaged 
populations.  SFRTA is reviewing opportunities for workforce housing in the 
vicinity of Tri-Rail stations.  SFTRA has also entered into a JPA with the 79th 
Street Corridor Neighborhood Initiative to pursue mixed use development that 
would include workforce housing. 

 
 



 

• Coordinate with the Workforce Development Boards of the three counties to 
insure service is supportive of their work force development programs.  On a 
monthly basis, SFRTA provides complimentary monthly tickets to workforce 
development entities for clients needing travel assistance while attending work-
related training.  Additionally, SFRTA Marketing Department representatives 
provide travel information to workforce representatives, as well as presentations 
to workforce development professionals to encourage the consideration of Tri-
Rail in expanding various job searches.  It is anticipated that in the near future, 
SFRTA Marketing representatives will be speaking to regional workforce 
representatives in hopes of reaching an agreement, whereby workforce entities 
will purchase Tri-Rail tickets on a regular basis, for ongoing distribution to their 
clients. 

  
 
Goal 4: Expand Funding Opportunities for the SFRTA System 
 
Objectives: 
 

• Pursue participation in all future local transit or transportation funding initiatives.  
The SFRTA was an active partner in the effort to enact state legislation providing 
a dedicated funding source via a $2 per day rental car surcharge.  Such legislation 
was passed by both houses of the Florida legislature, but was vetoed by the 
governor in June and therefore, never made it onto the ballot in the 3 local 
counties.  However, the SFRTA will lend its support to Broward County on its 
ballot measure in November 2006 seeking voter approval for a sales tax increase 
for transit improvements.  SFRTA will continue to seek a dedicated funding 
source in FY 2006-07. 

• Pursue participation in state and federal funding programs, including the new 
State Strategic Intermodal System (SIS) and the federal transportation 
reauthorization.  SFRTA has pursued all state and federal funding streams, and 
continues to seek a dedicated funding source.  A dedicated funding source would 
enhance SFRTA’s ability to supply the matching funds required in many 
programs. 

• Seek public-private joint ventures to expand the Tri-Rail system, including 
employer participation in Tri-Rail feeder bus service and local government 
participation in facilities development.  SFRTA has received multiple proposals 
from private parties expressing interest in partnering in the development of new 
Tri-Rail stations.  Staff has performed initial evaluation of these requests and 
welcomes additional submittals.   

• Identify opportunities to create joint ventures with local community and economic 
development initiatives.  SFRTA has worked with the 79th Street Corridor 
Neighborhood Initiative in the pursuit of transit oriented development in the 
vicinity of the Metrorail Transfer Station.  SFRTA has also coordinated with the 
City of West Palm Beach and Palm Beach County to pursue development of an 
intermodal center and transit oriented development adjacent to the West Palm 
Beach Tri-Rail station.   



 

 
Goal 5: Increase Customer Safety, Convenience and Comfort 
 
Objectives: 
 

• Improve safety and security on Tri-Rail at stations and on feeder buses.  An 
onboard security camera system has been installed in the passenger seating areas 
on Tri-Rail trains.  Also, in June, a mock security and emergency response 
exercise was conducted  by SFRTA, along with Wackenhut Corporation, Herzog 
Transit Services, Amtrak, the Broward County Sheriff’s Office, and additional 
law enforcement agencies.  

• Provide improved station amenities including restrooms, drinking fountains and 
other amenities that encourage ridership and comfort for passengers.  The new 
Boca Raton Station, as well as other stations upgraded as part of the Segment 5 
Double Tracking Project, contain many upgraded features.  Also, the Planning 
Department’s Tri-Rail Station Parking and Circulation Study is underway 
evaluating parking facilities and various other passenger amenities at all Tri-Rail 
stations.  Recommended upgrades will be a product of the study. 

• Identify new marketing opportunities and expand customer service programs.  An 
aggressive marketing campaign was launched to announce the increased Tri-Rail 
service starting on March 27, 2006.  Increased promotional activities have 
continued, touting the increased service and improved reliability.  The improved 
reliability has made the Employer Discount Program (EDP) a more attractive and 
viable alternative.    

• Provide opportunities for public input and evaluation in the provision and 
expansion of SFRTA operations and facilities.  There are numerous opportunities 
for the public to provide input into SFRTA’s operations and planning.  Comments 
are always welcome through the authority’s website (www.tri-rail.com or 
www.sfrta.fl.gov) and customer service line (1-800-TRI-RAIL or 1-888-GO-
SFRTA).  SFRTA holds a monthly “meet and greet” session at one of its stations, 
where among other activities staff solicits feedback from passengers.  There are 
also public comment periods on the agenda of all SFRTA board meetings and 
committee meetings, including the Citizens Advisory Committee.  All of these 
measures have been in place for some time, but no major initiatives to provide 
additional opportunities for public input were undertaken in FY 2005-06.  

• Provide better signage directing people from Tri-Rail park and ride lots to Tri-
Rail Stations.  The new Boca Raton Station and various other upgraded stations as 
part of the Segment 5 Double Tracking Project have incorporated improved 
signage and ingress/egress into their design.  Additional recommendations for all 
stations will result from the ongoing Tri-Rail Station Parking and Circulation 
Study. 

 
 
 
 
 



 

Chapter Three- 
Overview of Projects and Concepts 
 
Only minor changes have been made to SFRTA’s Five Year Project Alternatives List 
since the publication of the SFRTA TDP FY 2005-10 Major Update.  The most 
noticeable change is the elimination of a NW Scripps Extension to interior Palm Beach 
County, referenced in Chapter Two.  Other changes reflect an attempt to make the Five 
Year Project Alternatives List consistent with the SFRTA Regional Transportation 
Priorities List developed during the past year.  

 
The bulk of the chart shown below is the same as the Five Year Project Alternatives List 
submitted as part of last year’s SFRTA FY 2005-2010 TDP Major Update.  A column 
displaying projects for FY 2005-06 remains, but it is shaded in gray.  In addition, a new 
fifth year (FY 2010-11) is included, with that column shown in yellow.  Any other 
changes are noted and described in the far right column, labeled “Comment.”  A much 
more detailed and refined Five Year Project Alternatives List will be developed later in 
FY 06-07, as the SFRTA will embark on its second major TDP update, covering the 
period FY 2007-2012.  
 
Table 3-1 
Five-Year Project Alternatives List 
 
PROGRAMMED 
AND  PROPOSED 
PROJECTS 

FY 
05/06 

FY 
06/07 

FY 
07/08 

FY 
08/09 

FY 
09/10 

FY 
10/11 

SFRTA  
Goal Comment 

Operations                 

Phase B 
Implementation 
(operations and 
management 
projects)  X X X       1,2   
Begin Operating 
48 train Schedule X X         2,5   

Additional Shuttle 
Service Between 
West Palm Beach 
and PBIA X           2,5   
Additional Shuttle 
Service From 
Park of 
Commerce to 
Boca Raton 
Station X           2,5   
Additional Service 
to Meet New 
Headways on 
Boca Center 
Shuttle X           2,5   



 

Additional Shuttle 
Service and 
Merge Deerfield 
Routes 1&2 to 
Meet New 
Headways X           2,5 

Shuttle routes 
were not 
merged in FY 
05-06 

Additional Shuttle 
Service for  West 
Palm Beach 
Routes to Meet 
New Headways X           2,5   

Additional Shuttle 
Service To Meet 
New Headways at 
Cypress Creek X           2,5   

Additional Shuttle 
Service to Meet 
New Headways 
on Ft. Lauderdale 
Airport Shuttle X X         2,5   
Additional Shuttle 
Service to Meet 
New Headways 
on the SF 
Education Center 
Bus X           2,5   
Smart Card Ticket 
Integration     X       1,2,5   

Advanced Public 
Transportation 
Systems 
(communications 
& Security/Safety)                 
Systems 
(communications 
& Security/Safety) X           2,5   
Extend 20-min 
Operation to  
Shoulders   X   X     2,5   
Maintenance                 
Rehab and 
Overhaul Fleet X X         1   
North Storage and 
Crew Facilities     X X     2   
Rolling Stock 
Spare Parts X X X       1,2   
Hialeah Yard- 
Layover Facility   X         1,2   



 

Hialeah Yard- 
New Car Wash     X   X   2 

Pushed back 
due to TRIP 
funds denial.  
Is included in 
Regional 
Priorities List. 

Hialeah Yard- 
Layup Track 
Improvements   X X       2 

New item from 
Regional 
Priorities List 

Capital                 
Segment 5 - 
Double Tracking 
Project X           2,5   
Parking 
Improvements at  
79th Street 
Station X X X       2,5 

Project likely 
to continue 
into 07-08 

79th Street 
Station Metrorail 
Connection X X X       2,5 

Project likely 
to continue  
into 07-08 

Scripps Project       X X   2,5 
No longer 
being pursued 

Jupiter Extension       X X X 2,5 

Pending 
outcome of 
FEC Corridor 
Study 

New River Bridge X X         2   

Cypress Creek 
Intermodal Center X       X X 2,5 

Moved back 2 
years from 
slots in Major 
TDP List 

Upgrade 
Pompano Beach 
Station (new west 
parking lot) X X         1,2,5   

Access 
Improvements at 
Boca Raton, 
Hillsboro, and 
Boynton Beach 
Stations     X       2,5   
West Palm Beach 
and Boca 
Intermodal 
Facilities X X         2,5   
Station 
Improvements at 
the Golden 
Glades, Deerfield 
Beach, Delray 
Beach, and Fort 
Lauderdale Airport 
Station X   X X X   2,5 

Pedestrian 
overpasses to 
be included at 
some 
locations.  
Item is 
included in 
Regional 



 

Priorities List. 

Acquire 
Locomotives, Cab 
Cars, and 
Coaches X X       X 2 

06-07 (TRIP 
funds) and 10-
11 (tied to 
expansion 
plans) are 
new items 

Smart Card Ticket 
Vending Machines   X X           
Planning                 

BRT on 
Okeechobee Blvd 
in West Palm 
Beach X X         2,5 

Renamed 
Central Palm 
Beach County 
Transportation 
Corridor Study

Scripps Extension 
Feasibility Study X X         2,3 

No longer 
being pursued 

State Road 7 
Rapid Bus 
Program X X         2,3   
SFRTA Strategic 
Regional  Transit 
Plan   X X       2,3 

New Planning 
Study 

Tri-Rail Station 
Parking  and 
Circulation Study   X         2,3,5 

New Planning 
Study 

TDP Major 
Update, FY 07-12    X         3,4 

Major Update 
Effort to Begin 
Fall 2006 

Transit Oriented 
Development 
Studies for Each 
Municipality With 
Tri-Rail Station   X X X X X 2,3 

New Item 
From 
Regional 
Priorities List 

 
 
 
 
 
 
 
 
 
 



 

 
Chapter Four- 
Financial Plan 
 
A major requirement of the TDP process is to submit an updated financial plan.  Last 
year’s Major TDP Update contained a financial plan outlining SFRTA’s capital budget 
and operating budget for FY 2004-05, and five year projections for capital and operating 
revenues/expenditures through FY 2009-10.  This chapter of the TDP Minor Update 
includes the SFRTA capital budget and operating budget for FY 2005-06, and five year 
projections for capital and operating revenues/expenditures through FY 2010-11. 
 
The total SFRTA budget for FY 2005-06 is about $194 million.  This is approximately 
9% greater than the FY 2004-05 budget, which was $178 million.  Consistent for both 
periods, the capital budget is the vast majority of the overall budget.  For FY 2005-06, the 
capital budget is balanced at $155 million in revenues and expenses, slightly higher than 
the FY 2004-05 total of $143 million.  Table 4-1 provides the SFRTA capital budget for 
FY 2005-06. 
 
Table 4-1 

SFRTA
FY 2005-06 Capital Budget

Revenue Expenses

FY 2005-06 FY 2005-06 FY 2005-06
CARRYOVER BUDGET TOTAL CARRYOVER BUDGET

FTA Section 5307 - Formula Funds $22,195,172 $8,155,000 $30,350,172 Double Tracking Project
FTA Section 5309 - Rail Mod. 1,910,344 6,593,000 8,503,344    New River Bridge - Design/Build $34,150,000 $3,500,000
FTA Section 5309-New Starts (Seg 5) 220,400 3,775,349 3,775,349    Segment 5 - FFGA 19,409,780 18,775,349
CMAQ (Smart Card) 285,927 285,927    Miami Airport Relocation (MIC) 181,756
FHWA - Miami-Dade STP Funds (Seg 5) 1,125,000 6,625,000 7,750,000    Golden Glades Station 250,000
FHWA - Broward STP Funds (Seg 5) 6,000,000 4,500,000 10,500,000    Administration Building 5,318,503 1,100,000
FHWA - Palm Beach STP Funds (Seg 5) 6,000,000 750,000 6,750,000    Ticket Vending Machines 5,005,929 1,280,000
Florida Dept. of Community Affairs 725,000 725,000    Smart Cards 1,062,626
FDOT JPA 42:  New River 34,150,000 3,500,000 37,650,000 DMU Rail Car Purchase 14,392,787
FDOT JPA 42:  Segment 5 1,284,780 2,125,000 3,409,780 Rolling Stock
FDOT JPA 55:  DMU 14,392,787 14,392,787    Rolling Stock 1,500,000
FDOT JPA 57:  Pompano Station Parking 150,000 300,000 450,000    Rolling Stock- Coach Overhaul 1,211,352
FDOT JPA 58: Miami Airport Relocation 181,756 181,756    Rehab/Rebuild Spare Parts 130,675 400,000
Hertz Settlement: 400,000 300,000 700,000    Rolling Stock Components 642,000
Private Sector Funding 5,000,000 1,000,000 6,000,000 Other Engineering Projects
County Capital Contribution 16,020,000 8,010,000 24,030,000    Pompano Beach Parking 300,000 600,000

Total Capital Revenues $109,820,766 $45,633,349 $155,454,115 Signage 231,491
Project Planning/Studies 7,172,181 3,680,000
Miscellaneous Operations Dept. Projects 276,557 1,020,000
Office/Computer Equipment 105,721 400,000
Urban Area Security Initiatives 725,000
Autos 0 60,000
Preventive Maintenance/Station Maintenance 1,734,408 6,808,000
Regional Projects 16,020,000 8,010,000

Total Capital Expenditures $109,820,766 $45,633,349  
 
The FY 2005-06 SFRTA operating budget is balanced at $38.6 million in revenues and 
expenses.  This is slightly greater than the operating budget for FY 2004-05, which was 
$34.8 million.  FY 2005-06 revenues are comprised of $6.8 million in train revenues and 
$31.7 million in operating assistance.  The train revenues are slightly lower than FY 04-
05 levels, and operating assistance is slightly higher than in FY 2004-05.  As for 
operating expenses in FY 2005-06, the majority of these are represented by Tri-Rail and 
feeder bus operations, as well as the provision of security.  This breakdown is consistent 



 

with the operations budget for FY 2004-05.  Table 4-2 provides details on the SFRTA 
operating budget for FY 2005-06. 
 
 
Table 4-2 
 

SFRTA
FY 2005-06 Operating Budget

Revenue Expenses

FY 2005-06 FY 2005-06
PROPOSED 

BUDGET
PROPOSED 

BUDGET
Train Service Revenue $6,529,000 Train Operations $15,583,834
Interest Income/Other Income 320,000 Feeder Service 3,229,290
FTA Planning Grant 1,074,263 Security Contract 3,119,520
FTA Preventive Maintenance 7,691,062 Insurance- Liability/Property/Auto 1,610,000
FTA Station Maintenance 363,000 Train Fuel Contract 3,295,000
FHWA 4,000,000 Bridge Tender/Dispatcher 247,000
FDOT Operating Assistance 6,819,000 Station Utilities 427,500
FDOT Feeder Service Pass Through 2,000,000 Revenue Collection 318,200
FDOT DMU Funding 1,649,578 1-800 Charges 43,500
FDOT Marketing Grant 141,000 Marketing Expenses 1,049,220
FRA-TEL Demonstration 0 Personnel Services 7,424,200
Miami-Dade Operating Assistance 2,273,000 Seminars and General Training 120,600
Broward Operating Assistance 2,273,000 Business Travel/Conferences 107,610
Palm Beach Operating Assistance 2,273,000 Dues and Subscriptions 107,300
Broward County Feeder Subsidy 606,294 Professional Fees 883,000
Other Local Funding 569,800 Office Business Expenses 741,740
Funds Transferred to Capital Program 0 Office Rent 507,260

Total Operating Revenues $38,581,997 Reserve 500,000
Transfer to Capital Program (732,777)
Total Operating Expenditures $38,581,997  

 
 
Five year projections for both the capital and operating budgets have been completed as 
part of previous SFRTA budgeting exercises, and are included below as a component of 
the TDP Minor Update financial plan.  Table 4-3 contains capital revenue projections for 
the period FY 2006-07 through FY 2010-11, while Table 4-4 projects capital expenses.  
This is followed by Table 4-5, which combines both operating revenues and operating 
expenses for the period FY 2006-07 through FY 2010-11. 
 



 

Table 4-3 

SFRTA

FY 2005-06 Capital Budget & 5 Year Plan

Revenue

5-YEAR PLAN
FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 TOTAL

TOTAL BUDGET BUDGET BUDGET BUDGET BUDGET

FTA Section 5307 - Formula Funds $30,350,172 $8,273,000 $8,347,000 $8,511,000 $8,550,000 $8,675,000 $72,706,172
FTA Section 5309 - Rail Mod. 8,503,344 6,515,000 6,650,000 6,718,000 6,700,000 6,800,000 41,886,344
FTA Section 5309-New Starts (Seg 5) 3,775,349 3,775,349
CMAQ (Smart Card) 285,927 285,927
FHWA - Miami-Dade STP Funds (Seg 5) 7,750,000 7,750,000
FHWA - Broward STP Funds (Seg 5) 10,500,000 3,375,000 13,875,000
FHWA - Palm Beach STP Funds (Seg 5) 6,750,000 4,500,000 11,250,000
Florida Dept. of Community Affairs 725,000 725,000
Palm Beach MPO 0 1,500,000 1,500,000 1,500,000 4,500,000
FDOT JPA 42:  New River 37,650,000 37,650,000
FDOT JPA 42:  Segment 5 3,409,780 2,625,000 6,034,780
FDOT JPA 55:  DMU 14,392,787 14,392,787
FDOT JPA 57:  Pompano Station Parking 450,000 450,000
FDOT JPA 58:  Miami Airport Relocation 181,756 181,756
Hertz Settlement: 700,000 700,000
Private Sector Funding 6,000,000 6,000,000
County Capital Contribution 24,030,000 8,010,000 8,010,000 8,010,000 48,060,000

Total Capital Revenues $155,454,115 $33,298,000 $23,007,000 $24,739,000 $16,750,000 $16,975,000 $270,223,115

(1)  FY 2005-06 Totals include carryover

 
 
Table 4-4 



 

SFRTA

FY 2005-06 Capital Budget & 5 Year Plan

Expenditures

5-YEAR PLAN
FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 TOTAL

TOTAL BUDGET BUDGET BUDGET BUDGET BUDGET
Double Tracking Project
   New River Bridge- Design/Build $37,650,000 $37,650,000
   Segment 5 - FFGA 38,185,129     10,500,000 48,685,129
   Miami Airport Relocation (MIC) 181,756          181,756
   Golden Glades Station 250,000          250,000
   Administration Building 6,418,503       2,805,000 1,554,000 1,436,000 12,213,503
   Ticket Vending Machines 6,285,929       2,115,000 3,000,000 11,400,929
   Smart Cards 1,062,626       220,000 718,000 2,000,626
DMU Rail Car Purchase 14,392,787     14,392,787
Rolling Stock -                     0
   Rolling Stock 1,500,000       1,650,000 1,050,000 1,000,000 1,000,000 6,200,000
   Rolling Stock- Coach Overhaul 1,211,352       1,211,352
   Rehab/Rebuild Spare Parts 530,675          500,000 400,000 1,430,675
   Rolling Stock Components 642,000          400,000 200,000 200,000 1,442,000
Other Engineering Projects -                     0
   Pompano Beach Parking 900,000          900,000

Signage 231,491          231,491
Pompano Beach Canopy 1,000,000 1,000,000
Misc. Station Rehabilitation 400,000 500,000 600,000 1,500,000

Project Planning/Studies 10,852,181 3,418,000 3,521,000 5,000,000 5500000 5,800,000 34,091,181
Miscellaneous Operations Dept. Projects 1,296,557 50,000 400,000 550000 500,000 2,796,557
Jupiter Corridor 1,500,000 1500000 1,500,000 4,500,000
Office/Computer Equipment 505,721 300,000 50,000 300,000 100000 300,000 1,555,721
Urban Area Security Initiatives 725,000 725,000
Autos 60,000 75,000 75,000 210,000
Preventive Maintenance/Station Maintenance 8,542,408 4,500,000 4,552,000 6,000,000 7000000 7,000,000 37,594,408
Regional Projects 24,030,000 8,010,000 8,010,000 8,010,000 48,060,000

$155,454,115 $33,298,000 $23,007,000 $24,739,000 $16,750,000 $16,975,000 $270,223,115  
 
Table 4-5 
 



 

SFRTA

 5 YEAR OPERATING PLAN
Five Year

Operating Projections Fiscal Year Projections
2006-07 2007-08 2008-09 2009-10 2010-11 TOTAL

Passenger Fare & Other Revenue
    Passenger Revenue $6,699,974 $7,168,972 $7,670,800 $8,207,756 $8,782,299 $38,529,802
    Other Revenue 300,000          310,000          319,300          328,879           338,745           1,596,924
Total Passenger Fare & Other Revenue $6,999,974 $7,478,972 $7,990,100 $8,536,635 $9,121,045 $40,126,726

State & County Revenue
     FDOT - Operating JPA $12,477,000 $13,100,850 $13,755,893 $14,443,687 $15,165,871 $68,943,301
     FDOT - DMU JPA 1,100,000 0 0 0 0 1,100,000
     FDOT - Marketing JPA 0 0 0 0 0 0
     FDOT - Feeder Service JPA 2,662,774 2,822,540 2,991,893 3,171,406 3,361,691 15,010,305
     Federal Highway Administration 4,000,000 4,000,000 4,000,000 4,000,000 4,000,000 20,000,000
     Federal Transit Administration 6,750,843 7,223,402 7,729,040 8,270,073 8,848,978 38,822,336
     FTA Program Support 1,225,575 1,286,854 1,351,196 1,418,756 1,489,694 6,772,076
     Miami-Dade County Operating Assistance 4,159,000 4,366,950 4,585,298 4,814,562 5,055,290 22,981,100
     Broward County Operating Assistance 4,159,000 4,366,950 4,585,298 4,814,562 5,055,290 22,981,100
     Palm Beach County Operating Assistance 4,159,000 4,366,950 4,585,298 4,814,562 5,055,290 22,981,100
     Broward County Feeder Service Subsidy 606,294 624,483 643,217 662,514 682,389 3,218,897
     Other Local Funding (1) 100,000 100,000 100,000 100,000 100,000 500,000
Total State & County Revenue $41,399,486 $42,258,979 $44,327,132 $46,510,124 $48,814,495 $223,310,216

Total Operating Revenue $48,399,460 $49,737,951 $52,317,232 $55,046,759 $57,935,540 $263,436,942

Operating & Maintenance Costs
Base Line Operating & Maintenance Costs $45,495,480 $46,405,390 $47,333,497 $48,990,170 $50,704,826 $238,929,363
Costs of Additional Service 2,903,980       3,332,561       4,983,735       6,056,589        7,230,714        24,507,579
Total Operating & Maintenance Costs $48,399,460 $49,737,951 $52,317,232 $55,046,759 $57,935,540 $263,436,942

(1) Other Local Funding consists of funds provide for feeder services by cities such as Boca Raton  
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Tri-Rail Schedule- Weekdays 

 
 
 
 
 
 
 
 

Southbound to Miami Airport Station  

STATION WEEKDAY A.M. 

Train Number  P601 P603 P605 P607 P609 P611 P613 P615 P617 P619 

Mangonia Park 4:32  5:47  6:07  6:27  6:47  7:47  8:47  9:47  10:47  11:47  

West Palm Beach 4:38  5:53  6:13  6:33  6:53  7:53  8:53  9:53  10:53  11:53  

Lake Worth 4:47  6:02  6:22  6:42  7:02  8:02  9:02  10:02  11:02  12:02  

Boynton Beach 4:52  6:07  6:27  6:47  7:07  8:07  9:07  10:07  11:07  12:07  

Delray Beach 5:01  6:16  6:36  6:56  7:16  8:16  9:16  10:16  11:16  12:16  

Boca Raton 5:07  6:22  6:42  7:02  7:22  8:22  9:22  10:22  11:22  12:22  

Deerfield Beach 5:15  6:30  6:50  7:10  7:30  8:30  9:30  10:30  11:30  12:30  

Pompano Beach 5:19  6:34  6:54  7:14  7:34  8:34  9:34  10:34  11:34  12:34  

Cypress Creek 5:25  6:40  7:00  7:20  7:40  8:40  9:40  10:40  11:40  12:40  

Fort Lauderdale 5:32  6:47  7:07  7:27  7:47  8:47  9:47  10:47  11:47  12:47  

Fort Lauderdale/Hollywood 
International Airport at Dania Beach 

5:39  6:54  7:14  7:34  7:54  8:54  9:54  10:54  11:54  12:54  

Sheridan Street 5:44  6:59  7:19  7:39  7:59  8:59  9:59  10:59  11:59  12:59  

Hollywood 5:48  7:03  7:23  7:43  8:03  9:03  10:03  11:03  12:03  1:03  

Golden Glades 5:57  7:12  7:32  7:52  8:12  9:12  10:12  11:12  12:12  1:12  

Opa-locka 6:03  7:18  7:38  7:58  8:18  9:18  10:18  11:18  12:18  1:18  

Metrorail Transfer  6:10  7:25  7:45  8:05  8:25  9:25  10:25  11:25  12:25  1:25  

Hialeah Market 6:16  7:31  7:51  8:11  8:31  9:31  10:31  11:31  12:31  1:31  

Miami Airport 6:22  7:37  7:57  8:17  8:37  9:37  10:37  11:37  12:37  1:37  



 

 
Southbound to Miami Airport Station  

STATION WEEKDAY P.M. 

Train Number  P621 P623 P625 P627 P629 P631 P633 P635 P637 P639 

Mangonia Park 12:47  1:47  2:47  3:17  3:47  4:47  5:47  6:47  7:47  8:47  

West Palm Beach 12:53  1:53  2:53  3:23  3:53  4:53  5:53  6:53  7:53  8:53  

Lake Worth 1:02  2:02  3:02  3:32  4:02  5:02  6:02  7:02  8:02  9:02  

Boynton Beach 1:07  2:07  3:07  3:37  4:07  5:07  6:07  7:07  8:07  9:07  

Delray Beach 1:16  2:16  3:16  3:46  4:16  5:16  6:16  7:16  8:16  9:16  

Boca Raton 1:22  2:22  3:22  3:52  4:22  5:22  6:22  7:22  8:22  9:22  

Deerfield Beach 1:30  2:30  3:30  4:00  4:30  5:30  6:30  7:30  8:30  9:30  

Pompano Beach 1:34  2:34  3:34  4:04  4:34  5:34  6:34  7:34  8:34  9:34  

Cypress Creek 1:40  2:40  3:40  4:10  4:40  5:40  6:40  7:40  8:40  9:40  

Fort Lauderdale 1:47  2:47  3:47  4:17  4:47  5:47  6:47  7:47  8:47  9:47  

Fort Lauderdale/Hollywood 
International Airport at Dania Beach 

1:54  2:54  3:54  4:24  4:54  5:54  6:54  7:54  8:54  9:54  

Sheridan Street 1:59  2:59  3:59  4:29  4:59  5:59  6:59  7:59  8:59  9:59  

Hollywood 2:03  3:03  4:03  4:33  5:03  6:03  7:03  8:03  9:03  10:03  

Golden Glades 2:12  3:12  4:12  4:42  5:12  6:12  7:12  8:12  9:12  10:12  

Opa-locka 2:18  3:18  4:18  4:48  5:18  6:18  7:18  8:18  9:18  10:18  

Metrorail Transfer  2:25  3:25  4:25  4:55  5:25  6:25  7:25  8:25  9:25  10:25  

Hialeah Market 2:31  3:31  4:31  5:01  5:31  6:31  7:31  8:31  9:31  10:31  

Miami Airport 2:37  3:37  4:37  5:07  5:37  6:37  7:37  8:37  9:37  10:37  

 
 
 
 
 
 
 
 



 

 
 

Northbound to Mangonia Park Station 

STATION  WEEKDAY A.M.  

Train Number  P600  P602  P604  P606  P608  P610  P612  P614  P616  

Miami Airport 4:28  5:28  5:58  6:28  7:28  8:28  9:28  10:28  11:28  

Hialeah Market  4:30  5:30  6:00  6:30  7:30  8:30  9:30  10:30  11:30  

Metrorail Transfer  4:36  5:36  6:06  6:36  7:36  8:36  9:36  10:36  11:36  

Opa-locka  4:42  5:42  6:12  6:42  7:42  8:42  9:42  10:42  11:42  

Golden Glades  4:47  5:47  6:17  6:47  7:47  8:47  9:47  10:47  11:47  

Hollywood  4:55  5:55  6:25  6:55  7:55  8:55  9:55  10:55  11:55  

Sheridan Street 4:58  5:58  6:28  6:58  7:58  8:58  9:58  10:58  11:58  

Fort Lauderdale/Hollywood 
International Airport at Dania Beach 

5:02  6:02  6:32  7:02  8:02  9:02  10:02  11:02  12:02  

Fort Lauderdale  5:12  6:12  6:42  7:12  8:12  9:12  10:12  11:12  12:12  

Cypress Creek  5:19  6:19  6:49  7:19  8:19  9:19  10:19  11:19  12:19  

Pompano Beach  5:25  6:25  6:55  7:25  8:25  9:25  10:25  11:25  12:25  

Deerfield Beach  5:30  6:30  7:00  7:30  8:30  9:30  10:30  11:30  12:30  

Boca Raton  5:37  6:37  7:07  7:37  8:37  9:37  10:37  11:37  12:37  

Delray Beach  5:44  6:44  7:14  7:44  8:44  9:44  10:44  11:44  12:44  

Boynton Beach  5:53  6:53  7:23  7:53  8:53  9:53  10:53  11:53  12:53  

Lake Worth  5:59  6:59  7:29  7:59  8:59  9:59  10:59  11:59  12:59  

West Palm Beach 6:09  7:09  7:39  8:09  9:09  10:09  11:09  12:09  1:09  

Mangonia Park  6:18  7:18  7:48  8:18  9:18  10:18  11:18  12:18  1:18  

 
 
 
 
 
 
 
 



 

 
Northbound to Mangonia Park Station 

STATION  WEEKDAY P.M.  

Train Number  P618  P620  P622  P624  P626  P628  P630  P632  P634  P636  P638  

Miami Airport 12:28  1:28  2:28  3:28  4:28  4:48  5:08  5:28  6:28  7:28  8:28  

Hialeah Market  12:30  1:30  2:30  3:30  4:30  4:50  5:10  5:30  6:30  7:30  8:30  

Metrorail Transfer  12:36  1:36  2:36  3:36  4:36  4:56  5:16  5:36  6:36  7:36  8:36  

Opa-locka  12:42  1:42  2:42  3:42  4:42  5:02  5:22  5:42  6:42  7:42  8:42  

Golden Glades  12:47  1:47  2:47  3:47  4:47  5:07  5:27  5:47  6:47  7:47  8:47  

Hollywood  12:55  1:55  2:55  3:55  4:55  5:15  5:35  5:55  6:55  7:55  8:55  

Sheridan Street  12:58  1:58  2:58  3:58  4:58  5:18  5:38  5:58  6:58  7:58  8:58  

Fort Lauderdale/Hollywood 
International Airport at Dania 
Beach 

1:02  2:02  3:02  4:02  5:02  5:22  5:42  6:02  7:02  8:02  9:02  

Fort Lauderdale  1:12  2:12  3:12  4:12  5:12  5:32  5:52  6:12  7:12  8:12  9:12  

Cypress Creek  1:19  2:19  3:19  4:19  5:19  5:39  5:59  6:19  7:19  8:19  9:19  

Pompano Beach  1:25  2:25  3:25  4:25  5:25  5:45  6:05  6:25  7:25  8:25  9:25  

Deerfield Beach  1:30  2:30  3:30  4:30  5:30  5:50  6:10  6:30  7:30  8:30  9:30  

Boca Raton  1:37  2:37  3:37  4:37  5:37  5:57  6:17  6:37  7:37  8:37  9:37  

Delray Beach  1:44  2:44  3:44  4:44  5:44  6:04  6:24  6:44  7:44  8:44  9:44  

Boynton Beach  1:53  2:53  3:53  4:53  5:53  6:13  6:33  6:53  7:53  8:53  9:53  

Lake Worth  1:59  2:59  3:59  4:59  5:59  6:19  6:39  6:59  7:59  8:59  9:59  

West Palm Beach 2:09  3:09  4:09  5:09  6:09  6:29  6:49  7:09  8:09  9:09  10:09  

Mangonia Park  2:18  3:18  4:18  5:18  6:18  6:38  6:58  7:18  8:18  9:18  10:18  

 
 
 
 
 
 
 
 



 

Tri-Rail Schedule- Weekends 
 

Southbound to Miami Airport Station  

STATION SATURDAY A.M. SATURDAY P.M. 
SUNDAY &  

HOLIDAYS A.M. 
SUNDAY &  

HOLIDAYS P.M. 

Train Number  P661 P663 P665 P667 P669 P671 P673 P675 P681 P683 P685 P687 P689 P691 P693 

Mangonia Park 6:47  8:47  10:47 12:47 2:47  4:47  6:47  8:47  6:47  8:47  10:47 12:47 2:47  4:47  6:47  

West Palm Beach 6:53  8:53  10:53 12:53 2:53  4:53  6:53  8:53  6:53  8:53  10:53 12:53 2:53  4:53  6:53  

Lake Worth 7:02  9:02  11:02 1:02  3:02  5:02  7:02  9:02  7:02  9:02  11:02 1:02  3:02  5:02  7:02  

Boynton Beach 7:07  9:07  11:07 1:07  3:07  5:07  7:07  9:07  7:07  9:07  11:07 1:07  3:07  5:07  7:07  

Delray Beach 7:16  9:16  11:16 1:16  3:16  5:16  7:16  9:16  7:16  9:16  11:16 1:16  3:16  5:16  7:16  

Boca Raton 7:22  9:22  11:22 1:22  3:22  5:22  7:22  9:22  7:22  9:22  11:22 1:22  3:22  5:22  7:22  

Deerfield Beach 7:30  9:30  11:30 1:30  3:30  5:30  7:30  9:30  7:30  9:30  11:30 1:30  3:30  5:30  7:30  

Pompano Beach 7:34  9:34  11:34 1:34  3:34  5:34  7:34  9:34  7:34  9:34  11:34 1:34  3:34  5:34  7:34  

Cypress Creek 7:40  9:40  11:40 1:40  3:40  5:40  7:40  9:40  7:40  9:40  11:40 1:40  3:40  5:40  7:40  

Fort Lauderdale 7:47  9:47  11:47 1:47  3:47  5:47  7:47  9:47  7:47  9:47  11:47 1:47  3:47  5:47  7:47  

Fort Lauderdale/Hollywood 
International Airport at 
Dania Beach 

7:54  9:54  11:54 1:54  3:54  5:54  7:54  9:54  7:54  9:54  11:54 1:54  3:54  5:54  7:54  

Sheridan Street 7:59  9:59  11:59 1:59  3:59  5:59  7:59  9:59  7:59  9:59  11:59 1:59  3:59  5:59  7:59  

Hollywood 8:03  10:03 12:03 2:03  4:03  6:03  8:03  10:03 8:03  10:03 12:03 2:03  4:03  6:03  8:03  

Golden Glades 8:12  10:12 12:12 2:12  4:12  6:12  8:12  10:12 8:12  10:12 12:12 2:12  4:12  6:12  8:12  

Opa-locka 8:18  10:18 12:18 2:18  4:18  6:18  8:18  10:18 8:18  10:18 12:18 2:18  4:18  6:18  8:18  

Metrorail Transfer  8:25  10:25 12:25 2:25  4:25  6:25  8:25  10:25 8:25  10:25 12:25 2:25  4:25  6:25  8:25  

Hialeah Market 8:31  10:31 12:31 2:31  4:31  6:31  8:31  10:31 8:31  10:31 12:31 2:31  4:31  6:31  8:31  

Miami Airport 8:37  10:37 12:37 2:37  4:37  6:37  8:37  10:37 8:37  10:37 12:37 2:37  4:37  6:37  8:37  

 
 
 
 
 
 



 

 
Northbound to Mangonia Park Station  

STATION  SATURDAY A.M.  SATURDAY P.M.  
SUNDAY &  

HOLIDAYS A.M.  
SUNDAY &  

HOLIDAYS P.M.  

Train Number  P660 P662 P664 P666 P668 P670 P672 P674 P680 P682 P684 P686 P688 P690 P692 

Miami Airport 7:28  9:28  11:28 1:28  3:28  5:28  7:28  9:28  7:28  9:28  11:28 1:28  3:28  5:28  7:28  

Hialeah Market  7:30  9:30  11:30 1:30  3:30  5:30  7:30  9:28  7:30  9:30  11:30 1:30  3:30  5:30  7:30  

Metrorail Transfer  7:36  9:36  11:36 1:36  3:36  5:36  7:36  9:36  7:36  9:36  11:36 1:36  3:36  5:36  7:36  

Opa-locka  7:42  9:42  11:42 1:42  3:42  5:42  7:42  9:42  7:42  9:42  11:42 1:42  3:42  5:42  7:42  

Golden Glades  7:47  9:47  11:47 1:47  3:47  5:47  7:47  9:47  7:47  9:47  11:47 1:47  3:47  5:47  7:47  

Hollywood  7:55  9:55  11:55 1:55  3:55  5:55  7:55  9:55  7:55  9:55  11:55 1:55  3:55  5:55  7:55  

Sheridan St.  7:58  9:58  11:58 1:58  3:58  5:58  7:58  9:58  7:58  9:58  11:58 1:58  3:58  5:58  7:58  

Fort 
Lauderdale/Hollywood 
International Airport at 
Dania Beach 

8:02  10:02 12:02 2:02  4:02  6:02  8:02  10:02 8:02  10:02 12:02 2:02  4:02  6:02  8:02  

Fort Lauderdale  8:12  10:12 12:12 2:12  4:12  6:12  8:12  10:12 8:12  10:12 12:12 2:12  4:12  6:12  8:12  

Cypress Creek  8:19  10:19 12:19 2:19  4:19  6:19  8:19  10:19 8:19  10:19 12:19 2:19  4:19  6:19  8:19  

Pompano Beach  8:25  10:25 12:25 2:25  4:25  6:25  8:25  10:25 8:25  10:25 12:25 2:25  4:25  6:25  8:25  

Deerfield Beach  8:30  10:30 12:30 2:30  4:30  6:30  8:30  10:30 8:30  10:30 12:30 2:30  4:30  6:30  8:30  

Boca Raton  8:37  10:37 12:37 2:37  4:37  6:37  8:37  10:37 8:37  10:37 12:37 2:37  4:37  6:37  8:37  

Delray Beach  8:44  10:44 12:44 2:44  4:44  6:44  8:44  10:44 8:44  10:44 12:44 2:44  4:44  6:44  8:44  

Boynton Beach  8:53  10:53 12:53 2:53  4:53  6:53  8:53  10:53 8:53  10:53 12:53 2:53  4:53  6:53  8:53  

Lake Worth  8:59  10:59 12:59 2:59  4:59  6:59  8:59  10:59 8:59  10:59 12:59 2:59  4:59  6:59  8:59  

West Palm Beach 9:09  11:09 1:09  3:09  5:09  7:09  9:09  11:09 9:09  11:09 1:09  3:09  5:09  7:09  9:09  

Mangonia Park  9:18  11:18 1:18  3:18  5:18  7:18  9:18  11:18 9:18  11:18 1:18  3:18  5:18  7:18  9:18 

 
 
 
 
 
 
 
 



 

Tri-Rail Ridership Graph 
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On Time Performance Graph, June 2005-June 2006 
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List of SFRTA Shuttle Services 
 
 
 

 

 

 

 

 

 

 

 

 

 

 
 

  

 
 
 


